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AL REVIEW OF THE LONG TERM F ACILITY
DECOMMISSIONING PLAN

The Hanford Federal Facility Agreement and Consent Osder (Tri-Party Agreement)
contains the following commitment in Action Plan Section 8.3.3 regarding the Long-
Term Facility Decommissioning Plan:

“The parties will: (1) conduct a biennial review of facility/unit status, the long-term
facility decommissioning plan, and associated commitments; (2) discuss current
priorities; (3) and assess what changes are necessary. Based on this review and the latest
DOE Guidance associated with the future use of facilities, DOE will update the long-term
facility decommissioning plan and any draft changes addressing proposed Agreement
modifications to EPA and Ecology.” .

The submittal of the Perforrnance Management Plan will meet the requirements of the
Calendar Year (CY) 2002 biennial review of the Long-Term Facility Decommissioning
Plan as defined in section 8.3.3 of the Tri-Party Agreement. This is applicable for the
CY 2002 biennial review only. Subsequent biennial reviews will be due in June of the
applicable year.

This substitution for the submittal of the CY 2002 update of the Long-Term Facility -
Decommissioning Plan will have no impact on any critical ongoing efforts. However, the
June 30, 2002, due date set forth per the requirements of Tri-Party Agreement Section
8.3.3 is extended to August 1, 2002 to allow for finalization of the Performance
Management Plan.

0.0 fastard efasfe

W. Wade Ballard, Assistant Manager Date
for Planning and Integration
U.S. Department of Energy, Richland Operations Office

2 i [JECEVE

Michael A. Witfon, Program Manager Date JUN 2 8 2002

Nuclear Waste Program .
State of Washington Department of Ecology ED Mc

oo £ Sl 6-25-03

Laurence E. Gadbois, Acting Hanford Project Manager - Date
U.S. Environmental Protection Agency
Region 10

l

Washington State Department of Ecology A U.S. Environmental Protection Agéncy A U.S. Department of Energy




	1.TIF

